DAAC/ECS STATUS Table for April 1, 1998

Release DESCRIPTION Status Problems/Comments
LaTIS Definition/ - Work is underway to implement semi-automation of retrieval of th
Development Configuration Code in manual production. This should be impleme

with the ValidationR2 version of Instrument/Erbelike.
- Testing of Automation of DPREP and Instrument is on going.

(Bob Ignacio, Tina Rogerson, Yantao Shi, Fred Byrd, Randy Dye, R

Key)

SSI&T -The new CERESIib, ERBE-Like, and Instrument Subsystems were
successfully installed and tested at the DAAC. By CERES CM and the DAAC
( Sukdee Storaasli, Tammy Ayers, Brian Getzewich) team

Production - Instrument production processing was delayed due to a power out

SDPF from 3/20 - 3/24. The DAAC is still trying to get all the data f
from those days.

- New Instrument delivery (ValidationR2) scheduled for production
week.

- New Erbelike delivery (ValidationR2) scheduled for production this
week.

- Clouds/Inversion now run through 1/10/98.

- TISA Gridding has been placed in production although problems

occurred immediately.

Problem: TISA Gridding Post Moa Processor takes 1.4 GB of men
Currently the operating system kills the job when other jobs are in t
system. We are investigating and testing ways to deal with this. Alg
test case only used 1 day of data. The real job uses a month of MG
is predicted to take 99 hours to run! (Jill Travers)

Other -Disk space issues at the DAAC are being worked. A tiger team w4
formed to work on ways to automate archival and removal of CERES
in atimely fasion. To alleviate the space problem, external input file
being removed after they are no longer needed for processing, all A
Launch data has been archived and removed, Clouds data for 12/9
been archived and removed. (Jill Travers)
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Release DESCRIPTION Status Problems/Comments
Version 2.0 | HW/SW - The installation of Drop 4 at the Langley DAAC ECS V2.0 system
(Release B) | Installations progress. New functionality for this drop includes additional product
rules. The installation will be followed by the system
testing. (Haldun Direskeneli)
SSI&T - V2.0 ECS SSI&T Training at the Langley DAAC has been comple
3 AM-1 PGE'’s have been integrated with Drop 3 system and run th
PDPS. (Haldun Direskeneli)
ESDTS
Other
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Status of Release 2 CERES SSIT at the LaRC DAAC (04/01/98)

Delivery

Delivery . . Run test Production
Date Cor_1t_ent Delivery Co_mplle_: cases with Run test Volume
Subsystem Verified placed and link with : cases using Comments
of accepted : SCF toolkit . Stress
delivery and under CM SCF toolkit emd line Codine Test
Accepted
1.0 06/26/97 06/30/97 07/01/97 07/02/97 07/03/97 07/03/97
08/27/97 08/27/97 08/28/97 08/28/97 08/28/97 08/30/97 08/30/97
10/24/97 10/26/97 10/27/97 10/27/97 10/28/97 10/30/97
01/23/98 01/26/98 01/26/98 01/26/98 01/27/98 01/27/98
02/20/98 02/24/98 02/24/98 02/24/98 02/24/98 02/24/98 HDF read routines &
updated scripts
03/17/98 03/17/98 03/17/98 03/17/98 03/17/98 03/18/98
2.0&3.0 06/16/97 06/17/97 06/23/97 06/19/97 06/23/97 07/02/97 07/17/97
12/17/97 12/18/97 12/18/97 12/19/97 12/19/97 12/22/97
02/24/98 02/25/98 02/25/98 02/26/98 02/27/98
03/02/98 03/05/98 03/05/98 03/05/98 03/06/98 03/06/98 Updated source codes
03/09/98 03/09/98 03/09/98 03/09/98 Updated gif routines
03/24/98 03/24/98* 03/24/98* 03/24/98* 03/24/98* 03/25/98 *Done by CERES CM
4.1-4.4 08/15/97 08/19/97 08/19/97 08/21/97 08/25/97 08/26/97 08/26/97
11/14/97 11/18/97 11/18/97 12/02/97 12/02/97 12/03/97
02/02/98 02/05/98 02/05/98 02/06/98 02/17/98 02/17/98
02/20/98 02/20/98 02/20/98 Script files
02/24/98 02/24/98 02/24/98 Script files
03/12/98 02/12/98 02/12/98 Script files
4.5-4.6 08/22/97 08/26/97 08/28/97 08/30/97 09/02/97 09/03/97 09/17/97
12/04/97 12/08/97 12/09/97 12/11/97 12/12/97 12/16/97
02/12/98 02/18/98 02/18/98 02/19/98 02/20/98 02/20/98
5.0 09/11/97 09/12/97 09/15/97 09/16/97 09/16/97 09/17/97 10/30/97
11/28/97 12/03/97 12/05/97 12/05/97 12/08/97 12/08/97
02/12/98 02/22/98 02/23/98 02/23/98 02/24/98 02/24/98
03/23/98 03/23/98 03/23/98 Script files
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Status of Release 2 CERES SSIT at the LaRC DAAC (04/01/98)

. Delivery .
Delivery Content Delivery Compile Run tes_t Run test Production
Date e . . cases with . Volume
Subsystem Verified placed and link with : cases using Comments
of accepted : SCF toolkit . Stress
. and under CM SCF toolkit . Codine
delivery cmd line Test
Accepted
6.0/9.0 01/09/98 01/13/98 01/13/98 01/14/98 01/16/98 01/17/98
03/06/98 03/09/98 03/09/98 03/09/98 03/09/98 03/10/98 Done by SCF CM except
Codine testing
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 03/09/98
7.1 01/20/98
03/09/98 03/10/98 03/10/89 03/10/98 03/10/98 03/11/98 Done by SCF CM except
Codine testing
8.0 01/20/98
03/09/98 03/10/98 03/10/98 03/10/98 03/10/98 03/11/98 Done by SCF CM except
Codine testing
10.0 01/20/98
03/09/98 03/10/98 03/10/98 03/10/98 03/10/98 03/11/98 Done by SCF CM except
Codine testing
11.0 08/01/97 08/05/97 08/05/97 08/07/97 08/07/97 08/08/97
10/10/97 10/14/97 10/14/97 10/16/97 10/16/97 10/17/97
02/27/98 03/04/09 03/04/98 03/04/98 03/04/98 03/04/98
12.0 08/01/97 08/05/97 08/06/97 08/05/97 08/06/97 08/08/97 08/08/97
12/12/97 12/22/97 12/22/97 12/29/97 12/30/97 12/30/97
01/23/98 01/26/98 01/26/98 02/03/98 02/03/98 02/03/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98 03/10/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (04/01/98)

. Delivery .
Delivery Content Delivery Compile Run tes_t Run test Production
Date e . ; cases with . Volume
Subsystem Verified placed and link with : cases using Comments
of accepted : SCF toolkit . Stress
. and under CM SCF toolkit : Codine
delivery cmd line Test
Accepted
CERESIib 06/17/97 06/18/97 06/23/97 06/18/97 06/18/97 N/A N/A
08/01/97+ 08/04/97 08/05/97 08/05/97 08/05/97 N/A N/A +Delivery for SS 11
10/03/97* 10/06/97 10/07/97 10/07/97 10/07/97 N/A N/A * Delivery for TK5.2
10/31/97- 11/04/97 11/04/97 11/06/97 11/06/97 N/A N/A - Delivery for SSF
12/04/97 12/09/97 12/09/97 12/09/97 12/09/97 N/A N/A
12/23/97 01/02/98 01/02/98 01/09/98 01/09/98 N/A N/A
01/20/98 01/22/98 01/22/98 01/23/98 01/23/98 N/A N/A - With Toolkit 5.2.1
02/13/98 02/17/98 02/17/98 02/17/98 02/17/98 N/A N/A
03/06/98 03/09/98 03/09/98 03/09/98 03/09/98 Done by CERES CM
03/23/98 03/23/98 03/23/98 03/23/98 03/23/98 Done by CERES CM
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One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

CERES Release 2 DAAC Performance Measurements -04/01/98

Time,sec Block Operations Disk Storage, MB

Test Peak Runs

SS PGE Compiler Date out Memory Logs/ per
Wall User | System Input put MB Input Temp | Interm Arch Q% Mnth
1.0 | Instrument Ada | 08/30 13952 | 13335 424 27397 | 7428 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1/ | Cloud Retrieval/ SGIF90 | 08/26 4481 4384 52 3174 13 323.1 312 0 1167 30 36.0 744
4.4 | Footprint Convolution SGIF90 | 08/16 5341 5203 63 48.2 0 756.4 166 .8 744
4.5 | TOA/Surface Fluxes SGIF90 | 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744
5.0 | Instantaneous SARB SGIF90 | 10/30 27150 | 26785 190 3412 4 224.9 247 0 0 253 .001 744
7.2 | Synoptic SARB SGIF90 | 03/09 200 91 98 396 6 13552 | 2136.8 0 0 | 248.2 .01
12.0 | MOA Regridding NAG 32b | 08/08 1633 1548 29 35672 29 40.5 709 0 0 319 .001 31
7.2 | Synoptic SARB SGIF90 | 03/09 200 91 98 396 6 13552 | 2136.8 0 0| 2482 .01
11.0 | Grid Geostationary NAG 32b | 11/11 77816 | 77137 200 17225 4 25.6 1180 0 178 0 1 4
11.1 | Sort GGEO NAG 32b | 11/21 10732 3484 3040 13820 3 25 588 0 0 568 .001 1
9.1* | Post-process MOA NAG 32b | 01/17 524 423 75 5861 9 107.6 5767 0 13 0 .001 744
9.2 | Surface Gridding
9.3 | Sort SFC Files
6.0* | Atmos. Gridding NAG 32b | 01/17 602 471 96 5755 6 108.1 5769 0 15 0 .001 744
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
10.0 | TOA/SRB Averaging
System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some
PGE'’s will require more resources for each instrument on EOS-AM and EOS-PM.
* ERBE Volume Data
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One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 TRMM data

CERES Release 2 DAAC Production Measurements -04/01/98

Time,sec Block Operations Disk Storage, MB

Test Peak Runs

SS PGE Compiler Date out Memory Logs/ per
Wall User System Input put MB Input Temp | Interm Arch QgC Mnth

1.0 | Instrument Ada | 02/02 18745 18236 179 68689 9913 309.4 210 0 887 992.2 0.6 31
2.0 | Daily TOA Invrsn2.2 SGIF90 | 03/11 1626 1080 274 36934 38 70.6 278 0 0 962.7 0.01 31
3.0 | Monthly Averaging SGIF90 | 03/11 214 162 41 2029 184 16.1 119.5 0 0 74.7 0.1 1
4.1/ | Cloud Retrieval/ SGIF90 | 03/24 4082 3939 415 4547 7 416.1 313 757 294 1.6 744
4.3
4.4 | Footprint Convolution SGIF90 | 03/24 2451 2345 21.9 8740 4 416.1 211 0 200 0.1 744
4.5 | TOA/Surface Fluxes SGIF90 | 03/25 145 33 107 3268 8 4240 299 0 427 0.2 744
4.6
5.0 Instantaneous SARB SGIF90
7.21 | Synoptic SARB SGIF90
12.0 | MOA Regridding NAG32b | 02/06 1737 1666 38 36102 30 45.2 73 0 13.4 .001 31
6.0 | Atmos. Gridding NAG32b
6.1 | Sort SFW Files NAG32b
9.1 | Post-process MOA
9.2 | Surface Gridding
9.3 | Sort SFC Files
11.0 | Grid Geostationary NAG32b
11.1 | Sort GGEO
7.1 | Sort FSW Files NAG32b
8.0 | Synoptic Interpolate- NAG32b
10.0 | Synoptic Averaging NAG32b

System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.







